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Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS

County is waiting to complete Wireline E-911 implementation by 
September 2001, will look to deploy wireless 30 days out.  We 
have delivered cell site information County will reply with 
addresses by end of June.

Blacksburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS
NCAS provider completing signalling, will be able to coordinate 
testing with PSAP by 7/25/01.

Chesterfield Police Department June, 2001 Complete NCAS
February, 
2001 Pending NCAS Network Assisted GPS

Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Christiansburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS
NCAS provider completing signalling, will be able to coordinate 
testing with PSAP by 7/25/01.

City of Chesapeake Police 
Department June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS

Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

City of Hampton 911 June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

City of Newport News 
Communications Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS

Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

City of Portsmouth Communications 
Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS

Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

City of Richmond Emergency 
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS

Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

City of Suffolk Police Department February, 2001 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS
Toy Cell Testing delayed until July 11, 2001, Deployment by July 
18, 2001

Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS Will convert CAS to NCAS August, 2001.

Frederick County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS
Toy Cell Testing delayed until July 11, 2001, Deployment by July 
18, 2001

Hanover County 911 November, 2000 August, 2001 NCAS None Pending NCAS Network Assisted GPS
Xypoint developing signalling sequence, testing estiamted for July 
25, 2001 deployment by August 3, 2001

Harrisonburg/Rockingham County June, 1999 Complete CAS None N/A NCAS Network Assisted GPS
Will convert CAS solution to NCAS once the Rockwell switch has 
been replaced and rehoned to other Verizon facilities.

Henrico County Police Department June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Isle of Wight County Sheriff's Office November, 2000 August 2001 NCAS None Pending NCAS Network Assisted GPS Will order trunks to Emporia

James City 911 Dispatch November, 2000 July, 2001 NCAS Pending NCAS Network Assisted GPS Routing complete Testing and Deployment by August 1, 2001
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Lexington/Rockbridge County March, 2000 Pending CAS None N/A NCAS Network Assisted GPS
LEC issues delayed deployment, conference call 7/10/01 to 
resolve issues and deploy as soon as possible.

Louisa County Sheriff's Department February, 2001 Pending NCAS None Pending NCAS Network Assisted GPS

PSAP Equipment not installed.  Trunks have been installed and 
Site information send to the PSAP for addressing.  Can deploy 
within three weeks of notice from PSAP.

Lynchburg City September, 1999 Complete CAS None N/A NCAS Network Assisted GPS Will convert CAS to NCAS August, 2001.

Martinsville/Henry County October, 1999 Pending CAS None N/A NCAS Network Assisted GPS
LEC issues delayed deployment, conference call 7/10/01 to 
resolve issues and deploy as soon as possible.

Montgomery County September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS
NCAS provider completing signalling, will be able to coordinate 
testing with PSAP by 7/25/01.

Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Orange County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS
Toy Cell Testing delayed until July 11, 2001, Deployment by July 
18, 2001

Pittsylvania County May, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Phase I deployed.  June 14, 2001.

Powhatan County Sheriff's Office June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Roanoke City December, 2000 Augusta, 2001 NCAS None Pending NCAS Network Assisted GPS
Routing complete NCAS provider will provide signalling equence 
to test by 7/25/01 deploy by 8/03/01.

Roanoke County December, 2000 Augusta, 2001 NCAS None Pending NCAS Network Assisted GPS
Trunks ordered and tested, Signalling sequence complete.  Can 
begin testing when PSAP trunks are complete.

Salem City Police Department November, 2000 Augusta, 2001 NCAS None Pending NCAS Network Assisted GPS
Trunks ordered and tested, Signalling sequence complete.  Can 
begin testing when PSAP trunks are complete.

Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS

Trunks in place, sites addressed and delviered to Local Exchange 
and 911 data base provider.  Shenandoah Telephone has notified 
us they are pursuing another Wireless E-911 solution and will 
notify us when we can begin testing.

Virginia Beach Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Williamsburg Police Department December, 2000 July, 2001 NCAS Pending NCAS Network Assisted GPS Test by 7/18/01 deploy by 7/25/01

Winchester City July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS
Toy Cell Testing delayed until July 11, 2001, Deployment by July 
18, 2001

York County Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001


